Project Sprint Planning Notes
Team: Group 05-2

Sprint: 0
Date: 22/08/25

Attended:
Scrum Master: Patrick Ly
Product Owner: Dale Stanbrough
Development team: Donovan Ong, Patrick Ly, Brody Watson, Aaron Tran, Aaron Lay, Andrew Loi

1. Things That Went Well

- Meetings were frequent (3 a week), all members attended at least 80% of meetings.
- All tasks complete
- Tasks were split evenly between members
- Clear communication in missing attendance in meetings
- Created a solid foundation to work off of for the rest of development

2. Things That Could Have Gone Better

- More speaking from all members during meetings
- Our meeting times could've been longer
- Set a meeting agenda before meetings
- Checking meeting minutes for tasks to do before next meeting
- Splitting up the architecture diagram

3. Things That Surprised Us

- Andrew did all UI designs when they were unassigned
- The number of features required to develop
- Difficulty in delegating tasks

4. Lessons Learned

- We learnt better meeting formats
- Encourage all members to participate in discussions
- Discussion promotes productivity
- Less work should be left to the day before the meeting and be done between

5. Final Thoughts

- We are a good team
- Sprint 1 will be challenging with all the implementation work