Project Sprint Planning Notes

Team: Group P5-02

Sprint: 1
Date: 19/08/2025

Attended:
Scrum Master: Patrick Ly
Product Owner: Dale Stanbrough

Development team:
Aaron Tran
Andrew Loi
Donovan Ong
Brody Watson
Aaron Lay

1. Goal

   To lay the foundations of the project's codebase and implement the core functionalities of EventHub. To deliver a minimum viable product to the client.

2. Duration of the sprint

   3 weeks.

3. What is the team's vision for this sprint?

   At the end of sprint 1, the minimum viable product should be created. EventHub should facilitate the creation, viewing and RSVPing of events. Users should be able to sign up, log in and view rudimentary web pages. EventHub is not expected to be polished and will likely contain numerous bugs or defects to be remedied in future sprints.

4. Estimation in story points

   Refer to github project board.