Meeting Minutes

Meeting No: Template _____ 1

Meeting Details _____ 2

Information / Decisions _____ 2

Action Items _____ 2

Meeting No: 1 _____ 2

Meeting Details _____ 3

Information / Decisions _____ 3

Action Items _____ 3

Meeting No: 2 _____ 3

Meeting Details _____ 4

Information / Decisions _____ 4

Action Items _____ 4

Meeting No: 3 _____ 4

Meeting Details _____ 5

Information / Decisions _____ 5

Action Items _____ 5

Meeting No: 4 5

Meeting Details 5

Information / Decisions 6

Action Items 6

Meeting No: 5 6

Meeting Details 6

Information / Decisions 6

Action Items 7

Meeting No: 6 7

Meeting Details 8

Information / Decisions 8

Action Items 8

Meeting No: 7 9

Meeting Details 10

Information / Decisions 10

Action Items 10

Meeting No: 8 10

Meeting Details 11

Information / Decisions _____ 11

Action Items_____ 11

Meeting No: Template

Meeting Details

Agenda	
Date:	XX/X/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item

Action Items

No.	Item	Who	By
1			XX/XX/25
2			XX/XX/25
3			XX/XX/25
4			XX/XX/25

SPRINT 0

Meeting No: 1

Meeting Details

Agenda	Project initialisation
Date:	1/8/2025
Venue:	In Person
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	Group formed

Action Items

No.	Item	Who	By
1	Go through assignment specification	All	08/08/25
2	Draft Definition of Done document	All	08/08/25
3	Join Canvas group P05-02	All	01/08/25
4	Create Microsoft Teams and invite members	Donovan	01/08/25

Meeting No: 2

Meeting Details

Agenda	Project initialization
Date:	8/8/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody
Apologies:	N/A

Information / Decisions

No.	Item
#1.	Meeting times were decided as Tuesday 4:00PM Friday 10:30am (in class) Sunday 10:00PM
#2.	Defined roles, (Patrick as Scrum Master) rest are on development team

Action Items

No.	Item	Who	By
1	Setup sprint	All	8/8/25
2	Setup project board	Patrick	9/8/2025
3	Setup user stories and acceptance criteria for each	All	15/8/25
4	Client Meeting	All	8/8/25
5	Set up recurring team meetings on Teams	Donovan	08/08/25

Meeting No: 3

Meeting Details

Agenda	Check in
Date:	10/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	All user stories are done
2	Task estimates will be measured in hours
3	No strict SRS task allocation (for now)

Action Items

No.	Item	Who	By
1	Finish acceptance criteria, tasks and place onto board	All	12/08/25
2	Fill in SRS document	All	24/08/25

Meeting No: 4

Meeting Details

Agenda	Check In
Date:	12/8/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly

	Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	All information is on git project board except Brody's
2	All acceptance criteria, user stories and tasks are finished
3	Concerns about architectural diagram

Action Items

No.	Item	Who	By
1	Add task estimates on github	All except Donovan	15/08/25
2	Continue filling in the SRS	All	24/08/25
3			XX/XX/25
4			XX/XX/25

Meeting No: 5

Meeting Details

Agenda	SRS discussion and architecture choice
Date:	15/8/2025
Venue:	In person
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong
Apologies:	Brody Watson

Information / Decisions

No.	Item
1.	Consider possible architectures: - Microservices - Monolithic
2	SRS Divvy Patrick - 1.1, 1.2, 1.3, 1.4 Brody - 2.7, 4.4, 4.5 Donovan - 1.5, 2.1, 2.2, 2.3 Aaron L - 3.1, 3.2, 3.3, 3.4 Aaron T - 4.1, 4.2, 4.3 Andrew - 2.4, 2.5, 2.6

Action Items

No.	Item	Who	By
1	SRS 1.1, 1.2, 1.3, 1.4	Patrick	19/08/25
2	SRS 2.7, 4.4, 4.5	Brody	19/08/25
3	SRS 1.5, 2.1, 2.2, 2.3	Donovan	19/08/25
4	SRS 4.1, 4.2, 4.3	Aaron T	19/08/25
5	SRS 3.1, 3.2, 3.3, 3.4	Aaron Lay	19/08/25
6	Fill Stories & Tasks excel sheet for review next meeting	All	17/8/25
7	Prioritize tasks on github project board and move them to the backlog	All	17/8/25

Meeting No: 6

Meeting Details

Agenda	SRS Check in
Date:	17/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Lay Donovan Ong Brody Watson
Apologies:	Aaron Tran

Information / Decisions

No.	Item
1.	SRS progress Andrew: Finished all parts but will go over and discuss one part Donovan: Finished all parts but 1.5 needs to be updated throughout the project (references) Aaron: Finished 3.1 and 3.2. 3.3 and 3.4 still not finished Patrick: Finished all parts Brody: 2.7 4.4 4.5 not finished
2.	Ironed out details with constraints for 2.5 and 2.6 of SRS
3.	Discussed architecture. Chosen architecture will be layered monolith
4.	Stores & Task List: - Incomplete: o Andrew Loi o Aaron Lay o Brody Watson o Aaron Tran

Action Items

No.	Item	Who	By
1	Finish SRS parts	Andrew, Aaron, Aaron, Brody	19/08/25
2	Fill in stories and task spreadsheet	Aaron, Aaron, Andrew, Brody	19/08/25

3	Decide on stories for first sprint	All	20/08/25
4	Finish architectural diagram	Patrick	19/08/25
5	Finish Architectural SRS part	Donovan, Patrick	19/08/25
6	Decide on key UI decisions, delegate wireframes to all members	All	19/08/25

Meeting No: 7

Meeting Details

Agenda	Sprint Plan start
Date:	19/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Donovan Ong Brody Watson
Apologies:	Aaron Lay

Information / Decisions

No.	Item
1	SRS parts are done
2	Editable wireframes have been made (link in SRS document)
3	User stories were moved into the sprint

Action Items

No.	Item	Who	By
1	Add terms to glossary	All	22/08/25
2	Finish sprint 1 planning	All	23/08/25
3	Finish the sprint 0 retrospective	All	22/08/25
4	Team feedback fruits	All	24/08/25
5	Upload all files to git repo and tag commit	All	24/08/25

Meeting No: 8

Meeting Details

Agenda	Wrap up
Date:	22/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong
Apologies:	Brody Watson

Information / Decisions

No.	Item
1	Submit on 23/08/25 (Saturday)

Action Items

No.	Item	Who	By
1	Finish Sprint 0 Retro	All	22/08/25
2	Wireframes - Organizer page - Admin page - Registration - Clarify o Log in button o Carousell (instead of picture of event)		24/08/25
3	Database Diagram	Brody	24/08/25
4	Finish Sprint 1 Plan	All	22/08/25

Meeting No: 9

Meeting Details

Agenda	Ensure sprint 0 is finished and discuss sprint 1
Date:	24/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1.	Sprint 0 is complete. All members are satisfied with work completed
2.	Wait until skeleton is given for implementation

Action Items

No.	Item	Who	By
1	Allocate tasks for development	All	26/08/25
2	Develop skeleton/template page	All	26/08/25
3	Create project template, pages, navbar etc.	Donovan	26/08/25

Meeting No: 10

Meeting Details

Agenda	Project Code Setup and Configuration
Date:	26/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Donovan Ong Brody Watson
Apologies:	Aaron Lay

Information / Decisions

No.	Item
1	Base of website is created
2	Delegated tasks/pages (refer to action items)
3	All members should further break down stories into smaller tasks as necessary to promote consistent work throughout the week

Action Items

No.	Item	Who	By
1	Populate account creation page	Patrick	31/08/25
2	Work on entities	Aaron T	31/08/25
3	Work on page layouts	Donovan	31/08/25
4	Populate sign in page	Andrew	31/08/25
5	Populate event homepage	Brody	31/08/25
6	Populate event feed	Aaron L	31/08/25

SPRINT 1

Meeting No: 11

Meeting Details

Agenda	Sprint 1 Commencement
Date:	29/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Brody Watson Donovan Ong
Apologies:	N/A

Information / Decisions

No.	Item
1.	Discussed with client and progress is fine
2.	

Action Items

No.	Item	Who	By
1	Create H2 Database	Aaron Tran	29/08/25
2	Research payment systems	Brody Watson	31/08/25
3			XX/XX/25
4			XX/XX/25

Meeting No: 12

Meeting Details

Agenda	Check up on project progress
Date:	02/09/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong
Apologies:	Brody Watson

Information / Decisions

No.	Item
1	All pages allocated to members are created
2	Database is created

Action Items

No.	Item	Who	By
1	Everyone learn how to allow user input and connect pages to database	All	7/09/25
2			XX/XX/25
3			XX/XX/25
4			XX/XX/25

Meeting No: 13

Meeting Details

Agenda	More task allocation
Date:	07/09/2025

Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	Decide what to do with database

Action Items

No.	Item	Who	By
1	Create profile page	Patrick	10/9/25
2	Admin page	Aaron Tran	10/9/25
3	Event details	Andrew	10/9/25
4	Event feed	Aaron Lay	10/9/25
5	Look at payment stuff	Donovan	10/9/25
6	Google maps embed	Brody	10/9/25

Meeting No: 14

Meeting Details

Agenda	Iron out important parts of the site
Date:	09/09/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Donovan Ong Brody Watson Aaron Lay
Apologies:	

Information / Decisions

No.	Item
1.	Http Session will be used to keep track of logged in user
2.	You can get users who are participating in events in the EVENT_PARTICIPANTS table by looking at the event ID and the userID
3.	Prototype checkout page done

Action Items

No.	Item	Who	By
1	Everyone continue tasks from last time	All	10/09/25
2	Add login tracking	Aaron T, Patrick, Brody	10/09/25
3	Link checkout to specific event	Brody	19/09/25

Meeting No: 15

Meeting Details

Agenda	Switch to testable code
Date:	12/09/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Lay Donovan Ong
Apologies:	Brody Watson Aaron Tran

Information / Decisions

No.	Item
1	Code needs to be testable so we will switch to services and repositories having interfaces and implementation classes.

Action Items

No.	Item	Who	By
1	Switch event repo and services to new format	Aaron Lay	14/09/25
2	Log in session	Patrick	19/09/25
3	Link checkout to specific event	Brody	19/09/25
4	View event detail	Andrew	19/09/25
5	Generate receipt	Donovan	19/09/25
6	Events feed / Create Events / Delete Events	Aaron Lay	19/09/25
7	Admin page	Aaron Tran	19/09/25
8	Validate sign up page details	Patrick	19/09/25
9	Permissions to enum	Aaron Tran	19/09/25

Meeting No: 16

Meeting Details

Agenda	Progress check
Date:	14/9/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	Successfully switched to new format of interfaces and implementation files
2	All action items complete except 3, 5, 6, 8

Action Items

No.	Item	Who	By
1	Properly link checkout to specific event	Brody	14/09/25
2	Create Events Organiser	Aaron L	19/09/25
3	Delete Events Organiser	Andrew	19/09/25
4	Admin banning and deleting events	Aaron T	19/09/25
5	User interests	Patrick	19/09/25

Meeting No: 17

Meeting Details

Agenda	Project Consolidation
Date:	16/9/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	We will have the catchup meeting Thursday 25th at 12:30pm (due to public holiday)

Action Items

No.	Item	Who	By
1	Continue user interests	Patrick	19/9/25
2	Fix payments and link payment data to database	Brody	19/9/25
3	Finish admin page	Aaron Tran	19/9/25
4	Create events	Aaron Lay	19/9/25
5	Delete events	Andrew	19/9/25
6	Event gallery	Donovan	19/9/25

Meeting No: 18

Meeting Details

Agenda	Wrap up sprint and plan next sprint
Date:	19/09/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	Prioritize writing tests until sprint submission.
2	Ensure it builds.
3	Don’t add new features, push to next sprint.

Action Items

No.	Item	Who	By
1	Sprint 1 retro	All	21/09/25
2	Sprint 2 planning	All	21/09/25
3	Architecture agreement	All	21/09/25
4	Feedback fruits	All	21/09/25
5	Add commenting	All	21/09/25
6	Tests	All	21/09/25
7	Add documents to repository	Patrick	21/09/25
8	Submit Milestone 2	Patrick	21/09/25

Meeting No: 19

Meeting Details

Agenda	Finishing tests
Date:	21//9/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong
Apologies:	Brody Watson

Information / Decisions

No.	Item
1	Tests for templates, respositories, models, entities are complete
2	All controller tests are done except a couple paymentcontroller tests

Action Items

No.	Item	Who	By
1	Update meeting minutes	Patrick	21/09/25
2	Feedback fruits	All	21/09/25
3	Finish last tests	Aaron Tran	21/09/25
4	Continue with unfinished tasks	All	12/10/25