Project Sprint 2 retro

Team: Group 05-2
Sprint: 2
Date: 12/10/25
Attended: Donovan Ong, Patrick Ly, Brody Watson, Aaron Tran, Aaron Lay, Andrew Loi
Scrum Master: Patrick Ly
Product Owner: Dale Stanbrough
Development team: Donovan Ong, Patrick Ly, Brody Watson, Aaron Tran, Aaron Lay, Andrew Loi

1. Things That Went Well

- Meetings remained frequent (3 a week), all members attended at least 80% of meetings
- Database migration was successful
- All important features were delivered
- Extensions that weren't able to be delivered were thoroughly communicated
- Good collaboration when integrating features in user flows e.g. fixing bugs in sign up -> create event flow
- We had proper branching for features
- Communication with client was excellent
- More cohesion in UI (bootstrap, re-using CSS styles)

2. Things That Could Have Gone Better

- We could have done our tests in our branch before merging to dev
- We could have raised undeliverable features sooner to the client
- Had to cut out features from milestone due to lack of time (notifications)
- Better planning when integrating third party services (lot of payment code was scrapped when switching to stripe)

3. Things That Surprised Us

- The client was fine with features being removed
- The website works

4. Lessons Learned

- Frequent integration testing important (not getting tunnel visioned in individual parts)
- More time in initial research can save time in implementation (replacing payment implementation to stripe)

5. Final Thoughts

- The project was a success and everyone on the team became best buds for lyfe