# Meeting Minutes


Meeting No: Template ____ 4

Meeting Details ____ 4

Information / Decisions ____ 4

Action Items ____ 4

Meeting No: 1 ____ 5

Meeting Details ____ 5

Information / Decisions ____ 5

Action Items ____ 5

Meeting No: 2 ____ 6

Meeting Details ____ 6

Information / Decisions ____ 6

Action Items ____ 6

Meeting No: 3 ____ 7

Meeting Details ____ 7

Information / Decisions ____ 7

Action Items ____ 7

Meeting No: 4 7

Meeting Details 7

Information / Decisions 8

Action Items 8

Meeting No: 5 8

Meeting Details 8

Information / Decisions 9

Action Items 9

Meeting No: 6 10

Meeting Details 10

Information / Decisions 10

Action Items 10

Meeting No: 7 12

Meeting Details 12

Information / Decisions 12

Action Items 12

Meeting No: 8 13

Meeting Details 13

Information / Decisions _____ 13

Action Items_____ 13

# Meeting No: Template

## Meeting Details

| | |
|---|---|
| Agenda | |
| Date: | XX/X/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| | |
| | |
| | |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | | | XX/XX/25 |
| 2 | | | XX/XX/25 |
| 3 | | | XX/XX/25 |
| 4 | | | XX/XX/25 |
| | | | |

# SPRINT 0

# Meeting No: 1

## Meeting Details

| | |
|---|---|
| Agenda | Project initialisation |
| Date: | 1/8/2025 |
| Venue: | In Person |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | Group formed |
| | |
| | |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Go through assignment specification | All | 08/08/25 |
| 2 | Draft Definition of Done document | All | 08/08/25 |
| 3 | Join Canvas group P05-02 | All | 01/08/25 |
| 4 | Create Microsoft Teams and invite members | Donovan | 01/08/25 |
| | | | |

# Meeting No: 2

## Meeting Details

| | |
|---|---|
| Agenda | Project initialization |
| Date: | 8/8/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| #1. | Meeting times were decided as<br>Tuesday 4:00PM<br>Friday 10:30am (in class)<br>Sunday 10:00PM |
| #2. | Defined roles, (Patrick as Scrum Master) rest are on development team |
| | |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Setup sprint | All | 8/8/25 |
| 2 | Setup project board | Patrick | 9/8/2025 |
| 3 | Setup user stories and acceptance criteria for each | All | 15/8/25 |
| 4 | Client Meeting | All | 8/8/25 |
| 5 | Set up recurring team meetings on Teams | Donovan | 08/08/25 |

# Meeting No: 3

## Meeting Details

| | |
|---|---|
| Agenda | Check in |
| Date: | 10/08/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | All user stories are done |
| 2 | Task estimates will be measured in hours |
| 3 | No strict SRS task allocation (for now) |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Finish acceptance criteria, tasks and place onto board | All | 12/08/25 |
| 2 | Fill in SRS document | All | 24/08/25 |
| | | | |

# Meeting No: 4

## Meeting Details

| | |
|---|---|
| Agenda | Check In |
| Date: | 12/8/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly |

| | |
|---|---|
| | Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | All information is on git project board except Brody's |
| 2 | All acceptance criteria, user stories and tasks are finished |
| 3 | Concerns about architectural diagram |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Add task estimates on github | All except Donovan | 15/08/25 |
| 2 | Continue filling in the SRS | All | 24/08/25 |
| 3 | | | XX/XX/25 |
| 4 | | | XX/XX/25 |
| | | | |

# Meeting No: 5

## Meeting Details

| | |
|---|---|
| Agenda | SRS discussion and architecture choice |
| Date: | 15/8/2025 |
| Venue: | In person |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong |
| Apologies: | Brody Watson |

## Information / Decisions

| No. | Item |
|---|---|
| 1. | Consider possible architectures:<br>- Microservices<br>- Monolithic |
| 2 | SRS Divvy<br><br>Patrick<br>- 1.1, 1.2, 1.3, 1.4<br>Brody<br>- 2.7, 4.4, 4.5<br>Donovan<br>- 1.5, 2.1, 2.2, 2.3<br>Aaron L<br>- 3.1, 3.2, 3.3, 3.4<br>Aaron T<br>- 4.1, 4.2, 4.3<br>Andrew<br>- 2.4, 2.5, 2.6 |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | SRS 1.1, 1.2, 1.3, 1.4 | Patrick | 19/08/25 |
| 2 | SRS 2.7, 4.4, 4.5 | Brody | 19/08/25 |
| 3 | SRS 1.5, 2.1, 2.2, 2.3 | Donovan | 19/08/25 |
| 4 | SRS 4.1, 4.2, 4.3 | Aaron T | 19/08/25 |
| 5 | SRS 3.1, 3.2, 3.3, 3.4 | Aaron Lay | 19/08/25 |
| 6 | Fill Stories & Tasks excel sheet for review next meeting | All | 17/8/25 |
| 7 | Prioritize tasks on github project board and move them to the backlog | All | 17/8/25 |

# Meeting No: 6

## Meeting Details

| | |
|---|---|
| Agenda | SRS Check in |
| Date: | 17/08/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | Aaron Tran |

## Information / Decisions

| No. | Item |
|---|---|
| 1. | SRS progress<br><br>Andrew: Finished all parts but will go over and discuss one part<br>Donovan: Finished all parts but 1.5 needs to be updated throughout the project (references)<br>Aaron: Finished 3.1 and 3.2. 3.3 and 3.4 still not finished<br>Patrick: Finished all parts<br>Brody: 2.7 4.4 4.5 not finished |
| 2. | Ironed out details with constraints for 2.5 and 2.6 of SRS |
| 3. | Discussed architecture. Chosen architecture will be layered monolith |
| 4. | Stores & Task List:<br>- Incomplete:<br>o Andrew Loi<br>o Aaron Lay<br>o Brody Watson<br>o Aaron Tran |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Finish SRS parts | Andrew, Aaron, Aaron, Brody | 19/08/25 |
| 2 | Fill in stories and task spreadsheet | Aaron, Aaron, Andrew, Brody | 19/08/25 |

| | | | |
|---|---|---|---|
| 3 | Decide on stories for first sprint | All | 20/08/25 |
| 4 | Finish architectural diagram | Patrick | 19/08/25 |
| 5 | Finish Architectural SRS part | Donovan, Patrick | 19/08/25 |
| 6 | Decide on key UI decisions, delegate wireframes to all members | All | 19/08/25 |

# Meeting No: 7

## Meeting Details

| | |
|---|---|
| Agenda | Sprint Plan start |
| Date: | 19/08/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Donovan Ong<br>Brody Watson |
| Apologies: | Aaron Lay |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | SRS parts are done |
| 2 | Editable wireframes have been made (link in SRS document) |
| 3 | User stories were moved into the sprint |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Add terms to glossary | All | 22/08/25 |
| 2 | Finish sprint 1 planning | All | 23/08/25 |
| 3 | Finish the sprint 0 retrospective | All | 22/08/25 |
| 4 | Team feedback fruits | All | 24/08/25 |
| 5 | Upload all files to git repo and tag commit | All | 24/08/25 |

# Meeting No: 8

## Meeting Details

| | |
|---|---|
| Agenda | Wrap up |
| Date: | 22/08/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong |
| Apologies: | Brody Watson |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | Submit on 23/08/25 (Saturday) |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Finish Sprint 0 Retro | All | 22/08/25 |
| 2 | Wireframes<br>- Organizer page<br>- Admin page<br>- Registration<br>- Clarify<br>  o Log in button<br>  o Carousell (instead of picture of event) | | 24/08/25 |
| 3 | Database Diagram | Brody | 24/08/25 |
| 4 | Finish Sprint 1 Plan | All | 22/08/25 |

# Meeting No: 9

## Meeting Details

| | |
|---|---|
| Agenda | Ensure sprint 0 is finished and discuss sprint 1 |
| Date: | 24/08/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1. | Sprint 0 is complete. All members are satisfied with work completed |
| 2. | Wait until skeleton is given for implementation |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Allocate tasks for development | All | 26/08/25 |
| 2 | Develop skeleton/template page | All | 26/08/25 |
| 3 | Create project template, pages, navbar etc. | Donovan | 26/08/25 |

# Meeting No: 10

## Meeting Details

| | |
|---|---|
| Agenda | Project Code Setup and Configuration |
| Date: | 26/08/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Donovan Ong<br>Brody Watson |
| Apologies: | Aaron Lay |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | Base of website is created |
| 2 | Delegated tasks/pages (refer to action items) |
| 3 | All members should further break down stories into smaller tasks as necessary to promote consistent work throughout the week |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Populate account creation page | Patrick | 31/08/25 |
| 2 | Work on entities | Aaron T | 31/08/25 |
| 3 | Work on page layouts | Donovan | 31/08/25 |
| 4 | Populate sign in page | Andrew | 31/08/25 |
| 5 | Populate event homepage | Brody | 31/08/25 |
| 6 | Populate event feed | Aaron L | 31/08/25 |

# SPRINT 1

# Meeting No: 11

## Meeting Details

| | |
|---|---|
| Agenda | Sprint 1 Commencement |
| Date: | 29/08/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Brody Watson<br>Donovan Ong |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1. | Discussed with client and progress is fine |
| 2. | |
| | |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Create H2 Database | Aaron Tran | 29/08/25 |
| 2 | Research payment systems | Brody Watson | 31/08/25 |
| 3 | | | XX/XX/25 |
| 4 | | | XX/XX/25 |
| | | | |

# Meeting No: 12

## Meeting Details

| | |
|---|---|
| Agenda | Check up on project progress |
| Date: | 02/09/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong |
| Apologies: | Brody Watson |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | All pages allocated to members are created |
| 2 | Database is created |
| | |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Everyone learn how to allow user input and connect pages to database | All | 7/09/25 |
| 2 | | | XX/XX/25 |
| 3 | | | XX/XX/25 |
| 4 | | | XX/XX/25 |
| | | | |

# Meeting No: 13

## Meeting Details

| | |
|---|---|
| Agenda | More task allocation |
| Date: | 07/09/2025 |

| | |
|---|---|
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

# Information / Decisions

| No. | Item |
|---|---|
| 1 | Decide what to do with database |
| | |
| | |
| | |
| | |

# Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Create profile page | Patrick | 10/9/25 |
| 2 | Admin page | Aaron Tran | 10/9/25 |
| 3 | Event details | Andrew | 10/9/25 |
| 4 | Event feed | Aaron Lay | 10/9/25 |
| 5 | Look at payment stuff | Donovan | 10/9/25 |
| 6 | Google maps embed | Brody | 10/9/25 |

# Meeting No: 14

## Meeting Details

| | |
|---|---|
| Agenda | Iron out important parts of the site |
| Date: | 09/09/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Donovan Ong<br>Brody Watson<br>Aaron Lay |
| Apologies: | |

## Information / Decisions

| No. | Item |
|---|---|
| 1. | Http Session will be used to keep track of logged in user |
| 2. | You can get users who are participating in events in the EVENT_PARTICIPANTS table by looking at the event ID and the userID |
| 3. | Prototype checkout page done |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Everyone continue tasks from last time | All | 10/09/25 |
| 2 | Add login tracking | Aaron T, Patrick, Brody | 10/09/25 |
| 3 | Link checkout to specific event | Brody | 19/09/25 |

# Meeting No: 15

## Meeting Details

| | |
|---|---|
| Agenda | Switch to testable code |
| Date: | 12/09/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Lay<br>Donovan Ong |
| Apologies: | Brody Watson<br>Aaron Tran |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | Code needs to be testable so we will switch to services and repositories having interfaces and implementation classes. |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Switch event repo and services to new format | Aaron Lay | 14/09/25 |
| 2 | Log in session | Patrick | 19/09/25 |
| 3 | Link checkout to specific event | Brody | 19/09/25 |
| 4 | View event detail | Andrew | 19/09/25 |
| 5 | Generate receipt | Donovan | 19/09/25 |
| 6 | Events feed / Create Events / Delete Events | Aaron Lay | 19/09/25 |
| 7 | Admin page | Aaron Tran | 19/09/25 |
| 8 | Validate sign up page details | Patrick | 19/09/25 |
| 9 | Permissions to enum | Aaron Tran | 19/09/25 |

# Meeting No: 16

## Meeting Details

| | |
|---|---|
| Agenda | Progress check |
| Date: | 14/9/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | Successfully switched to new format of interfaces and implementation files |
| 2 | All action items complete except 3, 5, 6, 8 |
| | |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Properly link checkout to specific event | Brody | 14/09/25 |
| 2 | Create Events Organiser | Aaron L | 19/09/25 |
| 3 | Delete Events Organiser | Andrew | 19/09/25 |
| 4 | Admin banning and deleting events | Aaron T | 19/09/25 |
| 5 | User interests | Patrick | 19/09/25 |

# Meeting No: 17

## Meeting Details

| | |
|---|---|
| Agenda | Project Consolidation |
| Date: | 16/9/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | We will have the catchup meeting Thursday 25th at 12:30pm (due to public holiday) |
| | |
| | |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Continue user interests | Patrick | 19/9/25 |
| 2 | Fix payments and link payment data to database | Brody | 19/9/25 |
| 3 | Finish admin page | Aaron Tran | 19/9/25 |
| 4 | Create events | Aaron Lay | 19/9/25 |
| 5 | Delete events | Andrew | 19/9/25 |
| 6 | Event gallery | Donovan | 19/9/25 |

# Meeting No: 18

## Meeting Details

| | |
|---|---|
| Agenda | Wrap up sprint and plan next sprint |
| Date: | 19/09/2025 |
| Venue: | Microsoft Teams |
| Attendees: | Patrick Ly<br>Andrew Loi<br>Aaron Tran<br>Aaron Lay<br>Donovan Ong<br>Brody Watson |
| Apologies: | N/A |

## Information / Decisions

| No. | Item |
|---|---|
| 1 | Prioritize writing tests until sprint submission. |
| 2 | Ensure it builds. |
| 3 | Don’t add new features, push to next sprint. |
| | |
| | |

## Action Items

| No. | Item | Who | By |
|---|---|---|---|
| 1 | Sprint 1 retro | All | 21/09/25 |
| 2 | Sprint 2 planning | All | 21/09/25 |
| 3 | Architecture agreement | All | 21/09/25 |
| 4 | Feedback fruits | All | 21/09/25 |
| 5 | Add commenting | All | 21/09/25 |
| 6 | Tests | All | 21/09/25 |
| 7 | Add documents to repository | Patrick | 21/09/25 |
| 8 | Submit Milestone 2 | Patrick | 21/09/25 |