Project Sprint 1 Planning Notes

Team: Group 05-2
Sprint: 1
Date: 19/09/25
Attended: Donovan Ong, Patrick Ly, Brody Watson, Aaron Tran, Aaron Lay, Andrew Loi
Scrum Master: Patrick Ly
Product Owner: Dale Stanbrough
Development team: Donovan Ong, Patrick Ly, Brody Watson, Aaron Tran, Aaron Lay, Andrew Loi

1. Things That Went Well

- Meetings remained frequent (3 a week), all members attended at least 80% of meetings
- More time was allocated to meetings
- Member participation in meetings improved, more active and inclusive discussions.
- All members contributed to development
- All members voluntarily completed tasks

2. Things That Could Have Gone Better

- Milestone 2 requirements weren't fully checked initially, causing last minute additions.
- Better use of github board, project sprint board
- UI / UX was inconsistent, should have decided on design principles earlier
- Testing was not given priority

3. Things That Surprised Us

- The amount of work that was expected to be finished this sprint
- The amount of unexpected bugs that would show up from implementing new features
- We needed to have test cases for our MVP
- Delegation of tasks became easier over time (improved teamwork, communication)

4. Lessons Learned

- GUI / UX was inconsistent, should have decided on design principles earlier
- Developing a project together with a decently sized team makes allocating tasks easier
- More time should be allocated to testing
- Increased member participation in discussions lead to more robust solutions

5. Final Thoughts

- Communication is getting better
- Teamwork improving, members helping each other out
- Looking forward to the complete website