RMIT Classification: Trusted

Project Sprint 2 Planning Notes

Team: Group 05-2
Sprint: 2
Date: 19/09/25
Attended: Donovan Ong, Patrick Ly, Brody Watson, Aaron Tran, Aaron Lay, Andrew Loi
Scrum Master: Patrick Ly
Product Owner: Dale Stanbrough
Development team: Donovan Ong, Patrick Ly, Brody Watson, Aaron Tran, Aaron Lay, Andrew Loi

1. **Goal**

   Now that we have a solid foundation for our website, with all the basic requirements implemented, our next sprint will focus on refining these features as well as implementing some additional features to help improve upon the foundation we have built. UI will also be made consistent, improving user experience and site clarity.

2. **Duration of the sprint**

   3 weeks.

3. **What is the team's vision for this sprint?**

   At the end of sprint 2, EventHub will be in a polished and finished state. The website should support all planned features and functionalities and have been tested thoroughly All visible UI elements should consistently conform to design principles (bootstrap etc.).

4. **Estimation in story points**

   Refer to github project board.