Meeting Minutes

Meeting No: Template ____ 4

Meeting Details ____ 4

Information / Decisions ____ 4

Action Items ____ 4

Meeting No: 1 ____ 5

Meeting Details ____ 5

Information / Decisions ____ 5

Action Items ____ 5

Meeting No: 2 ____ 6

Meeting Details ____ 6

Information / Decisions ____ 6

Action Items ____ 6

Meeting No: 3 ____ 7

Meeting Details ____ 7

Information / Decisions ____ 7

Action Items ____ 7

Meeting No: 4 7

Meeting Details 7

Information / Decisions 8

Action Items 8

Meeting No: 5 8

Meeting Details 8

Information / Decisions 9

Action Items 9

Meeting No: 6 10

Meeting Details 10

Information / Decisions 10

Action Items 10

Meeting No: 7 12

Meeting Details 12

Information / Decisions 12

Action Items 12

Meeting No: 8 13

Meeting Details 13

Information / Decisions _____ 13

Action Items_____ 13

Meeting No: Template

Meeting Details

Agenda	
Date:	XX/X/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item

Action Items

No.	Item	Who	By
1			XX/XX/25
2			XX/XX/25
3			XX/XX/25
4			XX/XX/25

Meeting No: 1

Meeting Details

Agenda	Project initialisation
Date:	1/8/2025
Venue:	In Person
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	Group formed

Action Items

No.	Item	Who	By
1	Go through assignment specification	All	08/08/25
2	Draft Definition of Done document	All	08/08/25
3	Join Canvas group P05-02	All	01/08/25
4	Create Microsoft Teams and invite members	Donovan	01/08/25

Meeting No: 2

Meeting Details

Agenda	Project initialization
Date:	8/8/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody
Apologies:	N/A

Information / Decisions

No.	Item
#1.	Meeting times were decided as Tuesday 4:00PM Friday 10:30am (in class) Sunday 10:00PM
#2.	Defined roles, (Patrick as Scrum Master) rest are on development team

Action Items

No.	Item	Who	By
1	Setup sprint	All	8/8/25
2	Setup project board	Patrick	9/8/2025
3	Setup user stories and acceptance criteria for each	All	15/8/25
4	Client Meeting	All	8/8/25
5	Set up recurring team meetings on Teams	Donovan	08/08/25

Meeting No: 3

Meeting Details

Agenda	Check in
Date:	10/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	All user stories are done
2	Task estimates will be measured in hours
3	No strict SRS task allocation (for now)

Action Items

No.	Item	Who	By
1	Finish acceptance criteria, tasks and place onto board	All	12/08/25
2	Fill in SRS document	All	24/08/25

Meeting No: 4

Meeting Details

Agenda	Check In
Date:	12/8/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly

	Andrew Loi Aaron Tran Aaron Lay Donovan Ong Brody Watson
Apologies:	N/A

Information / Decisions

No.	Item
1	All information is on git project board except Brody's
2	All acceptance criteria, user stories and tasks are finished
3	Concerns about architectural diagram

Action Items

No.	Item	Who	By
1	Add task estimates on github	All except Donovan	15/08/25
2	Continue filling in the SRS	All	24/08/25
3			XX/XX/25
4			XX/XX/25

Meeting No: 5

Meeting Details

Agenda	SRS discussion and architecture choice
Date:	15/8/2025
Venue:	In person
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong
Apologies:	Brody Watson

Information / Decisions

No.	Item
1.	Consider possible architectures: - Microservices - Monolithic
2	SRS Divvy Patrick - 1.1, 1.2, 1.3, 1.4 Brody - 2.7, 4.4, 4.5 Donovan - 1.5, 2.1, 2.2, 2.3 Aaron L - 3.1, 3.2, 3.3, 3.4 Aaron T - 4.1, 4.2, 4.3 Andrew - 2.4, 2.5, 2.6

Action Items

No.	Item	Who	By
1	SRS 1.1, 1.2, 1.3, 1.4	Patrick	19/08/25
2	SRS 2.7, 4.4, 4.5	Brody	19/08/25
3	SRS 1.5, 2.1, 2.2, 2.3	Donovan	19/08/25
4	SRS 4.1, 4.2, 4.3	Aaron T	19/08/25
5	SRS 3.1, 3.2, 3.3, 3.4	Aaron Lay	19/08/25
6	Fill Stories & Tasks excel sheet for review next meeting	All	17/8/25
7	Prioritize tasks on github project board and move them to the backlog	All	17/8/25

Meeting No: 6

Meeting Details

Agenda	SRS Check in
Date:	17/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Lay Donovan Ong Brody Watson
Apologies:	Aaron Tran

Information / Decisions

No.	Item
1.	SRS progress Andrew: Finished all parts but will go over and discuss one part Donovan: Finished all parts but 1.5 needs to be updated throughout the project (references) Aaron: Finished 3.1 and 3.2. 3.3 and 3.4 still not finished Patrick: Finished all parts Brody: 2.7 4.4 4.5 not finished
2.	Ironed out details with constraints for 2.5 and 2.6 of SRS
3.	Discussed architecture. Chosen architecture will be layered monolith
4.	Stores & Task List: - Incomplete: o Andrew Loi o Aaron Lay o Brody Watson o Aaron Tran

Action Items

No.	Item	Who	By
1	Finish SRS parts	Andrew, Aaron, Aaron, Brody	19/08/25
2	Fill in stories and task spreadsheet	Aaron, Aaron, Andrew, Brody	19/08/25

3	Decide on stories for first sprint	All	20/08/25
4	Finish architectural diagram	Patrick	19/08/25
5	Finish Architectural SRS part	Donovan, Patrick	19/08/25
6	Decide on key UI decisions, delegate wireframes to all members	All	19/08/25

Meeting No: 7

Meeting Details

Agenda	Sprint Plan start
Date:	19/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Donovan Ong Brody Watson
Apologies:	Aaron Lay

Information / Decisions

No.	Item
1	SRS parts are done
2	Editable wireframes have been made (link in SRS document)
3	User stories were moved into the sprint

Action Items

No.	Item	Who	By
1	Add terms to glossary	All	22/08/25
2	Finish sprint 1 planning	All	23/08/25
3	Finish the sprint 0 retrospective	All	22/08/25
4	Team feedback fruits	All	24/08/25
5	Upload all files to git repo and tag commit	All	24/08/25

Meeting No: 8

Meeting Details

Agenda	Wrap up
Date:	22/08/2025
Venue:	Microsoft Teams
Attendees:	Patrick Ly Andrew Loi Aaron Tran Aaron Lay Donovan Ong
Apologies:	Brody Watson

Information / Decisions

No.	Item
1	Submit on 23/08/25 (Saturday)

Action Items

No.	Item	Who	By
1	Finish Sprint 0 Retro	All	22/08/25
2	Wireframes - Organizer page - Admin page - Registration - Clarify o Log in button o Carousell (instead of picture of event)		24/08/25
3	Database Diagram	Brody	24/08/25
4	Finish Sprint 1 Plan	All	22/08/25